

Contract NGNC-01: Part Design and Construction of Elevated Viaduct and 5 elevated stations viz NOIDA SEC -122, NOIDA SEC-123, GR. NOIDA SEC-4, ECOTECH-12, GR. NOIDA SEC-2, (excluding Architectural finishing Works and PEB works of stations) from Chainage 0.00 m to Chainage 9605 m of Noida -Greater Noida Metro Rail Project

Addendum-01

Employer's Requirement - Key Dates

Appendix-2B

For complete Viaduct including Viaduct in station portion:

Key dates no	Description of stage	Time to achieve (weeks)	Liquidity Damages for non-achieving the key dates
KD 1	Submission of construction programme	4	0.01% of total contract value per week of delay for the key date
KD 2	Commissioning of 1 st Batching Plant (production of 1 st batch of concrete)	6	0.01% of total contract value per week of delay for the key date
KD 3	Submission of Definitive Design	10	0.01% of total contract value per week of delay for the key date
KD 4	Completion of 1 st Formwork for precast U – girder element of production line for Engineer's approval	12	0.01% of total contract value per week of delay for the key date
KD 5	Commissioning of 2 nd Batching Plant	12	0.01% of total contract value per week of delay for the key date
KD 6	Completion of 1 st working pile	12	0.01% of total contract value per week of delay for the key date
KD 7	Erection of 1 st U-Girder	28	0.01% of total contract value per week of delay for the key date
KD 8	(i) Partial Access of the Viaduct including in stations area (minimum 3.0 Km in one stretch) to Track contractor for laying track	50	0.01% of total contract value per week of delay for the key date
	(ii) Partial Access of the Viaduct including in stations area for next 3.0 Km (min.) in one stretch to Track contractor for laying track	74	0.01% of total contract value per week of delay for the key date
	(iii) Full Access of the Viaduct including in stations area to Track contractor for laying track. (Note - In case of Launcher, the feeding point shall have to be changed to ensure the key dates & the temporary rails provided for carrying the U-Girder on viaduct shall have to be removed.)	75	0.01% of total contract value per week of delay for the key date
KD 9	Full Access to system contractors including G.I. Hangers for laying of cables	75	0.01% of total contract value per week of delay for the key date
KD 10	Completion of entire works as per the Contract.	<u>24 Months</u>	0.01% of total contract value per week of delay for the key date